

Enclosure 9

Plan for Developing Globalisation Strategy 2013-16

The Globalisation Group has been asked by Management to coordinate the collection of input to a new Globalisation Strategy for the years 2013-16. It is the intention that the new Globalisation Strategy shall continue the direction set by the current Globalisation Strategy, but propose new initiatives and goals in tune with that overall direction.

The Globalisation Group will coordinate the strategy development and content closely with Mads Tofte and Management on an ongoing basis.

The expected process is as follows (exact dates are still tentative and changes may occur depending on the timing of the groups that are to be heard in the process and other practical considerations):

Date/Time	Activity	Intended Outcome
Weeks 39, 40, 41, 42, 2012	1st hearing in <ul style="list-style-type: none"> - Study Board, - Research Board, - Department Management, - Education Group, - StupIT 	Ideas and input to relevant strategy areas and goals – bullet form.
Week 40 2012 Thursday October 4	GG workshop	Globalisation Group achieves relevant preparatory knowledge to facilitate the development of the new Globalisation Strategy.
Week 43, 2012 Tuesday October 23	GG workshop	Draft input to new Globalisation Strategy – overview form/bullets.
Week 45, 46, 2012	2nd Hearing Presentation of draft to <ul style="list-style-type: none"> - Study Board, - Research Board, - Department Management, - Education Group, - StupIT, potentially to others depending on the content of the suggested initiatives and goals.	Written input for changes and additions.
Week 47, 2012 Tuesday Nov 20	GG Workshop	1 st draft narrative strategy.
Week 47, 2012 Friday Nov 23	Board meeting discussing Globalisation	Input to strategy – unknown form.

Enclosure 9

	Strategy	
Weeks 49, 50, 51 2012 Weeks 1, 2, 3, 4, 5, 2013	<p>3rd hearing - broad Presentation of draft strategy at TAP and VIP meetings. Publication in wiki for general hearing, and directly to:</p> <ul style="list-style-type: none"> - Study Board, - Research Board, - Department Management, - Education Group, - StupIT, <p>potentially to others depending on the content of the suggested initiatives and goals.</p>	Written input for changes and additions..
Week 5 2013 Wedn Jan 30	Management Seminar	Suggestions for changes and additions, unknown form.
Week 6 2013 Tuesday February 5	GG workshop.	Revised strategy draft – based on input.
Weeks 8, 9, 10	<p>4th Hearing – Broad Presentation of second draft in wiki for general hearing, and directly to</p> <ul style="list-style-type: none"> - Study Board, - Research Board, - Department Management, - Education Group, - StupIT, <p>potentially to others depending on the content of the suggested initiatives and goals.</p>	Written suggestions for changes and additions.
Week 10 Friday March 8	GG Workshop	Final revision of strategy draft based on input.
Week 12 Thursday March 21	GG meeting	Hand in final strategy proposal to Management.